
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:32 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 076 Date: 04-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 542

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Sunny

Temperature 7 AM 12 PM 4PM45 65 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/04/2011, Friday – Mostly Sunny, 65/45 ºF

·Checked Lotus Notes (e-mails) & PMIV. There are 6 Submittals in PMIV system waiting for process.

·Started looked into Sub # 2180 package for Cradle 1E and 1W: Unloading & Relocation. Talked to Philip
regarding MFSQA submittal 2184 & 2185. METS’s comments were in PMIV, we talked to Warren &
Gary. Completed response for Sub 2180 and sent to Gary for review and comment.

·Revised response and sent to April for finalizing the letter. Since ABF don’t have PE stamp on the cove
page, we called ABF & asked them to provide cover page with PE stamp this package is hold up for ABF
to resume the cover page. Philip continued looked into the MFSQA, Gary did send the e-mail to Nina
(METS) asked for NCR supporting package.

·ABF’s e-mail mentioned that they will install CB15 & CB16 today and install Lift 11W tomorrow. Talked to
Jason, David & Thanh for the pre-condition need to be complete before to put new CB & connect to OBG.
Started looked into Submittal 2199 for Erection Plan (Box Girder): Box Girder Lifting Plan for Lift 13 and
14 – Deck Brackets. Performed Time Sheet, Car Log & diary.

* Worked 1.0 hours OT today (03/05/11, Friday)
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